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STAFF MEETING MINUTES - 14 July 1959

Personnel Present - Col. Burke 25X1
Mr. Parangosky

25X1

Mr. Reber
Col. Ceary 25X1

). FINAL BUDGET MEETING - Based on the need to forward the DPD
Budget to the Agency Comptroller as soon as possible, a meeting will
be held 15 July at 1300 hours. All Branch Chiefs are expected to be
there prepared to go into any detail necessary to Justify Budget
requests. Together with Finance Staff, the Branches will thus be
able to provide Col. Burke with justification. As soon thereafter
as poesible, a meeting will be held with Mr. Bissell on the same subject.

ACTION: All Branches

25X1

NRO review(sAI(O:Igm

3. J=75 ENGINE ~ As of this date, approximately 230 hours have
been used in testing two J-75 engines. A third aircraft with a
third engine began flight testing 14 July.. Col. Burke raised the
question as to whether the deployment schedule could be met at the
present rate of activity. Can we complete 400 hours on the three
alrcraft by target date, 15 August 1959%

In eddition, it was pointed out tha.t wve do not as yet know
all the problems connected with the J-75 modification nor do we have
the fuel curves. It was determined that | 25X1
until 17 July, should be diverted to Edwards to Look 1nto any problem
areas, with the objJective of getting the J-T5 operational at the earliest
date which now appears to be approximately 1 September, instead of
mid-August as planned.

ACTION: Operations and Development Branches
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L. DUAL OXYGEN SYSTEM - A ceble has been sent to Edwards asking

for weekly progress reports. A decision was made at the Staff Meeting

to transfer responsidi.
Branch to Operations.

t w-up on the system from Development
will be the Case Officer for the

program. Ultimately t

responsible office will depend upon the state

of development of the equipment.
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8. CORONA - ARGON STATUS -I |reported on his attendence 25X1
at the follow-up meeting called 8 week on the west coast to reaffimm

a proposal to conduct Flight VI on "medium risk" basis using RJ~1 fuel
and with some weight reduction in the sysem. At the meeting, LAC indi-
cated 90% plus confidence factor for Flight VI, assuming altitude of
120 miles, eccentricity of 5% (confirmed at & later meeting between
BMD, LAC and STL), use of RJ-1 fuel (expected weight reduction 60 pounds),
a 170° azimuth (20 pounds reduction), and a reduction in weight by
trimming equipment (63 pounds). Total reduction is 143 pounds. For
' detalls of this meeting, see Memorandum numbexr COR-0546, dated 13 July 1959.
25X1 | reported that since the meeting another reduction of 10
pounds has been achieved. ' _

In the oplnion of the éffectiveness of the meeting 25X1
was minimized by two factors:

A. There were too many people at the meeting (total-~30) and

B. Clear-cut agreements were not reasched due to the number
attending. Actual agreements reeched were lesrned by |1a.ter. 25X1

Col. Burke stated that he sees no way to exercise technical
menagement of the CORONA program unless a DFD officer cherged with
such responsibility is accepted both by the prime contractor and others
as the person to run the progress and policy meetings. He strongly
advised that we give ARPA full menagement unless the contractors and
Govermment egencies are agreeable to accepting the above condition.
Col. Burke will ask Mr. Bissell to convey this feeling to Col. Evans

. and Mr. Hawkins, :
Mr. Parangosky reported that requirements for ARGON will be

discussed at a meeting soon which will be followed by the awarding of

contracts. ILiasison with ARPA on ARGON is progressing smoothly.

25X1 | Effective 13 July, wvas detailed to ARPA. He
now occuples a post In rations Division, Office of.

the Assistent for Speciel Projects. . . _ ( e -

9. GUSTO STATUS ~ On 14 July, Mr. Bissell and others are making
a presentation to Dr. Killian, Mr. Kistiakowsky and the Lend Committee
outlining the merits of the GUSTO airceraft. . It 1s expected that a
decision will be mede sometime 14 July. - At & previous meeting between
CIA and the Alr Force, it was sgreed that the Kelly Johnson proposal
sounded best and would be supported in the meeting with Dr. Killian. /25X1

10. OTHER ITEMS =
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C. Col. Geary reported that eight J-75 engines have
been delivered, the ninth will not be available until January 1960
with one each three or four weeks after that to totel of twelve
engines. As a result of this new schedule, revisions should be mede
in previous planning.

ACTION: Operations and Materiel Branches

D. Col. Geary also indicated an answer to Col.. Burke's
query that the replacement for the Director of Operations at Detechment
B | |should be named this week. is 25X1
expected to Jleave at the begioning of August with Col. Beerll.
25X1

ACTION: Persomnel Section

Page 4 of 5
COR-0552
Copy {0 1T

TOP SECRET

Approved For Release 2003/09/29.: CIA-RDP63-00313A000600130050-7



4. T 77iY .« .Approved For Reg;éezomx)gg:§|§-§§Dg;[oo31m06;qoo136050-7

25X1

25X1

CONCUR:

25X1

WiklLJAM BURKD
COLONEL, USAF
Acting Chief, DPD-DD/P

Distribution:
1 - Dp/p
2 - A/Ch/DFD
3 - Ch/SRS
L - DPD/Admin
5 - DPD/Cover
6 - DFD/Devel
7 = DPD/Secur
8 - DPD/Pers
9 - DPD/Contx
10 - DPD/Mat
11 - DFD/Commo - -
12 - DPD/Ops : ‘ v
13 - DPD/FDO. - :
14 - DPFD/Finan
15 -~ AFCIG-5 =
- 16 - DPD/AirSect
17 - DPD/AdminChrono
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